CHANGE REQUEST

Request Nbr. 000091

Request Date 25-Jan-2023
Customer ID 0806

Currency USD

Project Nbr. 21-940

Contract Time Change, Days

Description PRO19R Add Ductwork

Breiholz Construction
1527 Maine St

Des Moines, |A, 50314
Phone: 515-288-6077
Web: www.breiholz.com

To Elec Room 122

ESTIMATION
NO. PROJECT TASK DESCRIPTION QTY UOM L/'\'\':AET
1 Mechanical Add Ductwork To Elec Room 122 1.00 LS 1,210.00
NOTES: additional ductwork to Electrical Room 122. Which includes duct insulation.
2 General Conditions Supervision, demo, cleanup 1.00 LS 181.50
MARKUPS
Markup 104.36
Approved Amount of Change (USD): 1,495.86
CONTRACTOR OWNER
Breiholz Construction Marshall County
1527 Maine St
Des Moines, |IA, 50314 1 E Main St
Phone: 515-288-6077 Marshalltown, 1A, 50158

Web: www.breiholz.com

25-Jan-2023 25-Jan-2023

(signature) (signature)


kylem
Text Box
000091


WYV |

PROJECT NAME: Marshall County Courthouse
PR NO.: 019 R
DATE:9/19/2022

=R

OWNER: Marshall County
OWNER'S C.O. #:
CONTAC1 Kyle Miliner

PLEASE REVIEW AND APPROVE THE FOLLOWING CHANGE ORDER. IF YOU HAVE ANY QUESTIONS PLEASE CONTACT ME

SCOPE OF ADDITIONAL WORK:

Additional Ductwork to Electrical Room 122

F ADDITI L
MATERIAL
DESCRIPTION OF WORK QTY UNIT $ MATERIAL COST
$ R
ductwork 1 $ 25000 $ 250.00
3$ -
0 $ - $ .
0 3 3 _
TOTAL $ 250.00
LABOR
DESCRIPTION OF WORK QTY LABOR RATE LABOR COST
See above scope 10 3 60.00 $ 600.00
0 $ -
0 $ -
0 $ -
TOTAL $600.00
SUBCONTRACTORS/EQUIPMENT
Duct insulation $250.00
TOTAL
SALES TAX MARKUP
TOTAL MATERIAL COST $  250.00 10.00% $ 275.00
TOTAL LABOR COST $600.00 10.00% $ 660.00
TOTAL SUB/EQUIPMENT COST $250.00 10.00% $ 275.00
PERFORMANCE BOND 0.00% $ -
TOTAL CHANGE ORDER REQUEST $ 1,210.00
TOTAL CHANGE ORDER REQUEST $ 1,210.00

THANK YOU FOR YOUR ATTENTION,
SIGNED: CLQEC«« \Q : =

BY: Allan Petersen

TITLE: Winger Companies (Sheet Metal Manager)

DATE:

SCHEDULE IMPACT: OR FIELD APPROVAL
ADDITIONAL DAYS REQUIRED 0 BY
DATE:
OWNER CHANGE ORDER APPROVAL
BY:
TITLE:
DATE:




